
DISTRICT 05
2010 / 2011 CONTRACT LETTING PLAN

DISTRICT 05 LETTING PLAN FOR 2010 / 2011 7/1/2010

# DIST FIN PRJ CC PROJECT DESCRIPTION PRG EST $ ST JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN COMMENTS

1 05 238002-3 7 PUSHBUTTON CONTRACTOR PROGRAM SIGNAL ENHAN 07 2.6 0.6 1.0 1.0

2 05 238429-7 1 SR 50 FROM E OF GRAND HIGHWAY TO W OF HANCOCK 02 6.1 6.1

3 05 241050-1 7 VOLUSIA COUNTYWIDE BRIDGES I-95 OVER COW CRE E 04 0.3 0.3

4 05 405506-2 9 I-95 FROM SOUTH OF SR 528 TO NORTH OF SR 50 02 66.4 66.4

5 05 411520-1 7 SR 436 OVER I-4 (SR400) & 46A OVER SR 400 (I-4) 04 0.2 0.2

6 05 415256-1 9 CR 314 SHARPES FERRY BRIDGE OVER OCKLAWAHA R 03 7.8 7.8

7 05 415587-1 1 SR 417 EXTENSION FROM SR 417 TO INTERNATIONAL PK 02 9.6 9.6

8 05 419041-1 7 I-4  (SR 400) OVER I-4 RAMP B BR # 790106 04 0.4 0.4

9 05 419584-1 1 SR 45 (US 41) FROM SW 108TH PLACE TO SR 40 05 2.1 2.1

10 05 420110-1 7 SR 415 OVER ST JOHNS RIVER 04 0.3 0.3

11 05 421317-1 7 SR 482 OVER SKYLAKE CANAL, SR 435 OVER OUT FALL 04 0.5 0.5

12 05 421629-1 7 SR 44 AT GLENCOE ROAD INTERSECTION 07 0.4 0.4

13 05 421988-1 1 SR 44   FROM WEST OF I-75  TO EAST OF PARKWOOD O 05 6.0 6.0

14 05 421989-1 1 SR 500 US 27 FROM N OF NE 136 AVE TO S OF 178TH ST 05 1.9 1.9

15 05 422024-1 1 SR 600 US 92 FROM KEPLER RD TO 0.514 M I EAST OF C 02 4.1 4.1

16 05 422024-2 1 SR 600 US 92 FROM E OF CLARK BAY RD TO END RIGID 05 16.6 16.6

17 05 422032-1 1 SR 5A FROM HERBERT STREET TO SR400 (BEVILLE RD) 05 4.2 4.2

18 05 422223-1 1 SR 438 (SILVERSTAR) AT ORANGE AVE 06 0.4 0.4

19 05 423099-1 1 SR 5 (US1) AT WHITE VIEW PARKWAY 06 0.3 0.3

20 05 423351-1 1 SR 5 US 1 FROM SR 404 RAMPS TO OYSTER PLACE 05 2.6 2.6

21 05 423361-1 1 SR 500  US 192 FROM E OF ROBINSON/KANSAS TO EAST 05 3.7 3.7

22 05 423362-1 1 SR 500 US 192 FROM EASTERN AVE TO  CR 532 05 3.5 3.5

23 05 423528-1 7 US 1 UNDER INDIAN RIVER DR 02 0.1 0.1

24 05 423565-1 1 SR 406 AT I-95 INTERCHANGE 06 0.6 0.6

25 05 423566-1 1 I-75 (SR93)   FROM N END OF PANASOFKEE CREEK BRID 05 8.0 8.0

26 05 423567-1 9 I-95 (SR 9) FROM PAVEMENT CHANGE N OF SR 46 TO VO 05 8.4 8.4

27 05 423630-1 1 SR A1A FROM ORLANDO AVE TO SR 520 05 2.5 2.5

28 05 423830-1 1 SR 436 AT ORANGE AVE 06 0.2 0.2
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29 05 423853-1 1 SR 500 (US 441) OVER RR 04 0.8 0.8

30 05 423855-1 1 SR 430/SR 600 BRIDGE REPAIR ON 790187, 790188, 79017 04 2.5 2.5

31 05 423864-1 1 SR 600 (US 92) AT WEST PARKWAY 06 0.2 0.2

32 05 424283-1 7 SR 25/500  US 441 SOUTH OF CR 475 02 0.5 0.5

33 05 424294-1 9 I-95 S. OF SR 406 INTERCHANGE TO VOLUSIA CO LINE 02 5.3 5.3

34 05 424294-2 9 I-95            FROM BREVARD CO LINE  TO BEGIN BIFURCA 02 1.3 1.3

35 05 424735-1 1 SR 471 AT CR 48 06 0.4 0.4

36 05 424883-1 1 SR 35 US 301 FROM SR48/CR475 (MAIN ST) TO SOUTH O 05 3.4 3.4

37 05 425407-1 7 ORANGE CO COUNTYWIDE SLIP FIT SIGNS WITHIN 50' F 04 0.4 0.4

38 05 425408-1 7 RURAL COUNTY SLIPFIT SIGNS WITHIN 50' OF ORIGINAL 04 0.2 0.2

39 05 428597-1 9 SR 500 US 192 FROM I-95 SB RAMPS TO E OF WICKHAM/ 07 0.3 0.3 ARRA
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175.1

PERFORMANCE REPORT

TOTAL PLAN 39 @ 175.1 27.3 73.3 1.6 7.8 31.7 9.6 20.7 0.5 1.0 0.9 0.7

ACTUAL @

ADDED PROJECTS - NEW AND ADVANCED

1 05

2 05

3 05

4 05

5 05

Shading/Pattern Represents an "ARRA Project

* Represents 100% ARRA Funds

Shading/Pattern Represents a LET "ARRA" Project

Shading/Pattern Represents an ADDED LET "ARRA" Project

PRODUCTION REPORT

TOTAL ALL CONTRACTS @
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